

2006 Annual Progress Report
Feather River Watershed Public Awareness Campaign
Funding Agreement 05-200
September 5, 2006

This annual report summarizes work completed for the Feather River Watershed Public Awareness Campaign, Funding Agreement 05-200. Two quarterly reports and invoices have been submitted for this project from October 2005 through June 2006. Work completed to date includes obtaining materials and presenters for the Headwaters Festival held in October 2005, the development of a Feather River Watershed draft information brochure targeted for landowners and community members, working with a graphic designer on the Feather River illustrative watershed map, and holding three outreach and education activities. On May 13, 2006, we partnered with Plumas National Forest at the Children's Faire and presented a hands-on insect booth providing live aquatic insects for close-up viewing, interactive information on how insects see, and helping attendees create take-home glowing insects. The next activity was a community storm drain stenciling project in Portola, in recognition of Watershed Awareness Month on May 20th. This project was very successful, with eighteen volunteers stenciling 51 storm drains. It was a fun and rewarding event for participants with good press coverage. City of Portola and Trout Unlimited were partners in this project. Then on June 17th we presented close up look at live aquatic insects and their adaptations at Birds, Barns and BBQ in Sierra Valley.

The breakdown of total costs billed through June 30, 2006 on Funding Agreement 05-200 is as follows:

Contract Preparation	\$ 0.00
Graphic Designers/Printers	\$ 930.18
Project Coordination	\$2,950.00
Festival Presenter Stipends	\$ 950.00
CRM Staff Oversight	\$1,500.00
Material & Supplies	\$ 750.44
Monitoring	\$ 50.00
Other- Travel/Postage	\$ 211.60
Indirect	<u>\$ 164.22</u>
TOTAL	\$7,506.44

Total cumulative costs to date are \$7,506.44 out of a total budget of \$33,668.